


















City of Beaverton: Non-potable Water System Program Manager 
Scope of SeiVices 

• . Ongoing stakeholder database upkeep and comment tracking 
3. Sounding Board and stakeholder interviews. 

• Stakeholder !nterviews +thematic summary 

• Convene Sounding Board 
• Additional Sounding Board Meetings (3) 

4. Outreach to developers. 

• Develop-specific outreach plan+ communications "kit" 
• Online survey to developer stakeholder list + summary 
• Process graphic for developers related to purple pipe and contact information 

• Ongoing updates to developers 
5. Community education campaign. 

• Door-to-<loor outreach 

• Tabling at existing community events 

• Program educational video+ social 
• Public input summary 

Assumptions: 

• City staff will provide logistics and 
• City will provide inpuVd 

• City will be responsible to 
hosting and facility costs 

• Long-term and on-going 
performance ( 

DellWrables: 

• 
• 
• 
• 
• 
• 

1. Final Design. . , 
• Finalize well Jo(:4WJt1' 

(3' 

• Design workshop· 

• Revise 60% Design 

• 75% Design 

• 100% Design 
• Prepare bid documents 

• Bid support 
2. Conditional use/Type Ill Land Use Application. 

• Pre-Application Conference 

meetings. 
sounding boar 

m launch event and other 
covered). 

for continued engagement 

• Neighborhood Meeting/ Draft Application Checklist 

GSI Water Solutions, Inc. 
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City of Beaverton: Non-potable Water System Program Manager 
Scope of Services 

• Draft CU Narrative 
• Final CU Narrative for Submittal 
• Staff Review I Coordination 
• Planning Commission Public Hearing 

3. Construction oversight. 
• Construction kick-off meeting 
• Submittal reviews 
• RFI support 
• Site observations 

Assumptions: 

• Construction oversight is limited to a support role 
budget will be needed if City desires constant or1 
direction of contractor. ~' 

• Additional assumptions pending for this ~~;~:''~ 
'" \1:. 

Deliverables: 

• 75% Design Drawings and technical sn<=>r•it;,..·!:!tri'inc:t 

• 100% Design Drawings and te~"Gil.W~tal 
• Bid documents ·1>.·::,< "' 

. ~ .. -~'"'"1 0. ,· "''"1 
• Conditional Use narrative (Draft/Final) 

. '(~::~~'¥ 

Tas~ 11. Sterling Pa~~"'§.JR.rmwater·~fltm 
ActiVIties: · ' ., ·•Y" ... . ;,p,: 

,;c. · ' iij; 

1. Full-scale Desi~ · 

• Stormwater ff~~tment s~tem optimiz 

the budget allocated. Additional 
presence at the site and 

and well pump station integration (assume 
• "i~l,_ ·"!~"!{-. 'f4/"'. ~t .. 

• 60% desi n of slcf'· · """ trea nt s 
~,,- "~?:/~'..;f"'~iff-.07 .,. • •.'"'· ~.-'11' 

e~cka~ ... lmen ' ) 
• Final desi fff· arm· .,_ .. r treatme -~~well pump station integration (assume 

r:>.ackage treat ystem) 
• $~ormwater treat ~) bid document preparation 
• ReguJ!:ltoryfpermitting 
• Tasld1~bumentation ;, · 

v·;::~\"· ;,., 

• Grant cob(s!,&ation and management 
2. Construction ovi!: . ht.) .. 

• Construction '~'fr ~eeting 
• Submittal reviews " 

• RFI support 
• Site observations 

Assumptions: 

• The level of effort included in the contract budget for this task represents approximately 25% 
of full estimated effort because Oregon Water Resources Department Feasibility Study grant 
covers 75% of costs. City will need to provide direction as to how the labor associated with 
the grant-covered costs will be contracted and invoiced. 

GSI Water Solutions, Inc. 
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City of Beaverton: Non-potable Water System Program Manager 
Scope of Services 

• Level of effort assumes selection of a packaged stormwater treatment system. Sterling Park 
Year 1 activities (contracted sepc§rately) may determine selection of a different stormwater 
treatment method, which will require a revision of the scope of work and budget for this task. 

Dellverables: 

• 75% Design Drawings and technical specifications 

• 100% Design Drawings and technical specifications 

• Bid documents 

I 

GSI Water Solutions, Inc. 
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City of Beaverton: Non-potable Water System Program Manager 
Scope of Services 
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City of Beaverton Non-Potable (Purple Pipe) Water System Program Manager 
Program nmeline- Preliminary Planning and Master Planning Phases (May 2019 to June 2021) 

ID ~ jTask Name /Start /Finish T _ _ -~19 -h 2020 

~~- --- -Parallel Projects Related to Non-~otable Waters~ PfoCJ'amManager Activities --wed 5/1/19 --_Fri 6/18/21 -
0 e _L_ l I I' ~~ I A"' / sep T---cJctT~ Dec-~atLJF.bTM.tT:A.p;:=r;.:;-.-y- I Jun I -j;;IT}i!jli /_ Sep 

2 ~ ASA 3 Well Consbuctlon (coordination with separate CDntrad;) Wed S/1/19 Tue 10/15/19 f.., ___________ ,.. 
~ ~ Wellconstructlonandtestin& Wed-si1Ji9 TueS/'z0/19 I •. ---------.1. 
7 --]! Well final development :Wed 8/21/19 Tue io/ls/19 . •••• 
~ - l"'l ~ ParltStonnwamr RecharpYearl Pilot(~ wltltsepeme contract) -Mon 5/6/19 Mon 3/16/'IIJ ,.,. _______________________ ,. 

: ·~i =-~--,.~~~ ~t£:: =~rz:: ·~·------··---1-tJ. 
e-g~~---~ l'iiUt'U:eatmentandredlar&efrecovery tfue_iil __ -_l_il_i9_- Moni/3/20 i iil•••••••••-1,------------------., 
'1D ~ Analysis anc1 reportin& Tue 2/4/20 Mon iil6!2o j • 
~ ~ Area 611/Cooper Mountain Community PleMin& Ara A Meiri 9/UU Frl6/ll/21 

'121& ~ Prelmlnary Community Plan t.10r. 9iiii9 Frl9iii/io 

•-u •"! Revised Community Plan (Plan adoption would extend Into 2022; not shown) iMoo 9/14/20 Frl 6/18/21 

~ ~ Non-potable Water System Program Manager Contract Mon 5/'IIJ/19 Wed 6/30/21 

1-is-li!l ~ Notice to Proceed :Mon 5/20/19 Mon 5/20/19 

~ ~ Phase 1· Preliminary Planning ·Mon 5/20/19 Thu 3/12/20 

17 # Phase 2- Master Plannlns Wed 4/1/20 Wed 6/30/21 

Ts "! Tasks 1. Program Mana,sement Plan Mon 5/20/19 Wed 6/30/21 

~-~~ ~ 1.1 Project Management 'Mon 5/20/19 Wed 6/30/21 

ToP, "! 1.2 Team Meetings and City Coordination/Check-in Mon 7/1/19 Mon 6/7/21 

45 "! 1.3 Program Management Plan and Coordination ;Moo 5/20/19 Frl 6/28/19 

~46 "! Task 2. Non-potable Water System Conceptual Master Plan for Cooper Mtn Tue B/20/19 Mon 3/16/20 

~ "! 2.1 Sterling Park pilot test and ASR 3 coordination Tue 8/20/19 Mon 3/16/20 

'-q ll!il "! 2.2 SCNrceWater and ASR facility conceptual planning Mon uilS/19 Frl12/27/19 

~ .~ 2.3-Noo-p{rtabie water system conceptual master plan ;Moo 12/30/19 Fri 2/7/20 

so ~ Task 3. Arei. 68 Community Plan Coordination 'N!on 9/16/19 Fri 7/10/20 'slla --~ 
's2jlil "! 
t---s3 -~ 

3.11dentify water line routing and facility location opportunities 

3.2 Coordinate preparation of preliminary Community Plan and cost estimates 

Task 4. Non-potable Water System PreUminary Master Planning 

Mon 9/16/19 Frl iUlS/l9 

Mon 11/18/19 Frl 7/l0/20 

Mon 9/14/20 Frl 2/12/21 

T 

fs4 "! 
Ts ~ 
f--s6 "! 
ls7 :~ 
1----ssra~ 

4.1 Establish preliminary planning data (boundary, demands) 

4.2 Preliminary Master Plan (demands, hydraulic analysis, CIP) 

4.3 Source Water Plan· Draft 

Mon 9/14/20 Fri 10/9/20 

Mon 10/12/20 Fri 2/12/21 

.Mon 10/12/20 Fri 12/4/20 

Mon 7/1/19 Fr14/17/20 

'Mon 7/1/19 fri 8/9/19 

Mon 2/10/20 Fri 4/17/20 

Mon 2/10/20 Fri4/17/'IIJ 

.... J-___ _ 

~- ~-

~ ~ 
'61 ~ 
~ -~ 
~ "! 
~I "! 
~. "! 
~ "! 
-67 ~ 

7 ~ 
~- '"! 
'70 "! 
f-n ~ 
Tz "! 

'--73 ' '7-4 "! 
"75111"! 
'761!1~ 
"--n ~ 
~ '! 
'79 ~ 
~ "! 
~- '! 

Task 5.l..epland Administrative Plannlns 

s.i'Pierir11inari ~epi md ·ad.T.imstratlve pJan (code audit) 
" -- -' -~ "" ~--· 

5.2 Develop draft ordlnance(s) 

Task 6. Operation and Maintlmance Plan 

6.1 Preliminary O&M Plan (utility boundary, staffing. training) 

Task 7. Financial Planninc 

7.1 Funding and grants strategy 

7.2 Preliminary economic analysis 

7.3 Financial analysis (SDCs for South Cooper Mtn) 

Task 8. Permlttln& 

8.1 Permitting Strategy 

Task 9. Outreach and Education 

9.1 Communications program guidelines 

9.2 Outreach launch 

9.3 Sounding board and stakeholder interviews 

9.4 Outreach to developers 

9.5 Community education campaign 

Task 10. ASR 3 Pump Station Final Design 

10.1 F'mal Design 

10.2 Conditional use/Type Ill LU application 

Bidding process 
10.3 Construction oversight 

Task 11. Sterling Parlt Stormwater Rec:harJe Year 2·3 PRot 

11.1 Full scale design, construction and implementation 

1L2 Construction oversight 

Project: Non-potable Water Syste 
Date: Fri4/Z6(19 

Mcin zt1o;2o 

Mon6/3/19 

Mon7/1/19 

F;i4/17/iO 

Frl3/2:7/20 

i:r1 8/23/19 

Mon 2/10/20 'Fri 3/27/20 

Mon6/3/19 FriZ/7/20 

Mon 2/10/20 Fri 3/'IIJ/'IIJ 

Mon 2/10/20 Frl 3/20/20 

Mon 7/1/19 Fri 5/1/'IIJ 

Mon 7/1/19 Fri 8/16/19 I 

~~ft!: ~~ri· I 
Mon 6/10/19 ·Mon 4/12/21 I I l 
Mon 6/10/19 Mon 3/2/20 

Mon 11/4/19 Frl 2/14/20 1 11 
rue 3/3/20 Mon 5/11/20 I II 
Tue 5/12/20 Mon 4/12/21 i 

I 

Tue3/17/20 Mon4/26/a_1 
:Tu~ iiiii2o Mon 1212112o 

Tue 12/22/20 Mon 4/26/21 

-J. 

Frl4/26/19 
GSI Water Solutions, Inc. 

2021 

=-~ 

I 

I I 

r---------------L-------------------------------------------------------------------------------------------------------------------------------------------~--------------------------------------i~ 
Pacel ~ 

L-----------------------------------------------------------------~----~~----------------------------------------------------------------------~ 



City of Beaverton Project Sial! oote: 
Non-potable (Purple Pipe) Water System Program Manager Project End Data: 
GSI Water Solutions, Inc. 

labor Category 

f8P0f1ing 

B 
36 
32 

f'hsrtaal·~ Pfll<l: p/alWul&le meeting 2 
Allgtwn__..., Pfan: ptOaJCiure$ and protocol 2 
Allgtwn ,_,__,IDols: set-up anct maintenance 2 
Dioclpllne-8pedllt-,_ 2 

8 

2 
20 

6 
72 
43 
8 

6 
6 
4 
12 

16 

511512019 

7/1/2021 

8 12 
96 
48 43 

2 4 

6 2 2 
72 
43 

6 4 2 
12 12 4 4 4 6 
8 8 8 8 4 8 
6 2 2 6 2 2 2 

40 32 4 4 4 4 

l'-a: 
.!! 

ali! ~ 
!!~ ~ 

I 

$3,000 $1,000 
$19,000 $4,500 
$8,000 $4,500 

20 $3,434 $1,000 $1,100 $II $4,564 

50 $7,534 $1,000 $1,100 $0 $8,634 

50 $7,154 $1,000 $1,100 $100 $110 $8,364 

36 $6,044 $8,100 $4,000 $2,500 $2,500 $1,500 $18,280 $100 $110 $24,414 

112 $18,320 $3,900 $1,000 $500 $500 $500 $7,040 '$100 $110 $25,470 
~ ( ~ 

Tot::d Tu_,f>. CD1 - -- - - - 110 ~ :::GO o 362- - - 2 - Z - - o ~ n -~62- ------'- ~ 2C, - 18 - z0 ---- ---82 -- EM $154 54.8 S£8 ooo --;;59000 - S23 ouo $18 ODD .!:12 ooo $2:<:0 (100 .51 30D- ~520 ~:' 002 - - $376 550 ------·---------·-TJ.sh CC2 -Nc'1-c ..-~<~l h: .~:'er S)Slem Co'lC(p!CI<il t,1::·ter ~):m for CoopEr tl'ow1t3 '1 

Subtlu .001 -rftng Park PRot Test and ASR 3 Coordlllatlon 
1. Deline treatmoontaiiWiallr program 
2 Gllphic:J ancloubwch ,_a/a 
3. Reporting 

~ anclcocrdlnation 

SUbia sic .002-Souice W.Wr and ASR Fie lilly Conceptual Planning 
1. ~-anclanalysiafrrAIH 68 
2 Soun:e voJui:De snaJysiB 

~~---4.ASRillcllllyslling-
~ Reporting. 

6.~--
Sub!U!t-003 • Nl!rJ.potable w-r System. Conceptual Muler Plan 
t. Ftelir1iiJa-y non-pota/1/e Willfr system planning a#elJa· 
2 (;qnceptvol plpillg not.wcrl< 
.1 CCJf!CO{iua/ ASR and booster st.utm sitii1g 
4. Gtap/Jicslltld~-als 
5. R.pcrl/ng 

2 

1 

2 
4 

2 

8 
4 
8 
4 

8 
4 
8 
8 
8 
4 

6 
4 
8 
4 
16 

2 2 2 
2 8 

2 4 2 
2 4 

8 8 16 8 
4 12 

8 8 4 
16 20 16 
8 12 4 

4 4 

4 8 4 
4 4 4 4 
4 8 8 16 4 
4 8 
8 10 4 16 8 

16 $2,982 $0 $0 $2,982 

14 $2,078 $0 $50 $55 $2,131 

2 17 $2,869 $0 $50 $55 $2.824 

10 $1,764 $0 $100 $110 $1,874 

~· 

43 $8,728 $0 $0 $8,728 

20 $2,840 $0 $0 $2,640 

3D $4,562 10 $0 $4,562 

64 $9,040 $2,000 $2.200 $0 $11,240 

2 34 $4,788 $1,500 $1,650 $50 $55 $6.493 
12 $2,124 $1,500 $1,650 $100 $110' $3,884 

24 $4,168 $4,300 $3,000 $8,030 $0 $.1~198 

4 24 $3,816 $9,400 $10,340 $0 I $14,158 

48 $8,952 $8,800 $9,430 $0 $18,412 

4 
2 

20 $3,032 $6,800 $7,480 $50 $55 $10;567 

68 $10,078 $7,500 $500 $8,800 $50 $55 $18;G$3 

Tc~.;.IT:?s7oJ2- - ~--- - ---- -15- 110 0 ·l2 -- --Bi - .!9 -- lJO 0 - 4 --- ~5 -- 8 6 (i -Hl3 :~"'~7i S500'JO S5Q(10 $0 50 $0 - $\:05'.:0- ::4"0 ~:sa ~~1~-- '1-;-1E'5 -------·--------·-Task L v--'- An 3 6B Commu'"' tv Pt3f1 Cccr:! n.1tTCn 

Su-.oot •l!lelltlly Water Una Routing and Facility LocatlonOppcmunllies 

'. 

1 
2 

1 
1 
2 
4 

2 
1 

2 
4 

2 

2 2 

4 4 

2 

2 

B 
2 
7 
14 

0 
10 
6 

$919 
$351 

$1,217 
$2,578 

$0 
$1,434 
$1,026 

$2,700 
$4,200 
$1.400 
$1,700· 

$1,500 
$1,000 

$16,000 
$1,500 
$500 

$2,000 

$20,000 

$2.000 

$20,570 
$8,270 
$2,090 $50 
$4,070 $50 

$1.000 $1,000 $24,200 
$1,850 

$1,000 $4,400 $50 

~ ~ 

$0 $21,489 
$0 $6,621 

$55 $3,362 
$55 $8,703 

$0 $24,200 
$0 $3,084 

$55 $5,481 

Tat.:::l-=-;~~ ~o3~ - - - - - - 6 ----- 1~ C -- 12 -- 2 12- -- 4.-- ~ o o -- 2- c -4~ -- -o -- ;s ~c.4o1- ~1soro s.:.so0o - ssooo ::1vDn so s7:.£c.n ~(rJo S1co ~2:o - - S32:22t -----·---------·-Ta"k Q[L!- r~or-r;..,tabJe .~,ater Sv<;t~ n P-121if1oln3f)' f/las•N Pl<lnnJng 

1 
2 

1 
2 

8 
4 
4 

1 
1 
4 

2 

2 

4 
6 

8 
1B 
4 
16 

1 
1 
2 
4 4 

1 
1 
2 
2 2 
4 2 
6 6 

4 20 2 
8 16 
2 8 2 
8 18 4 

2 2 
2 2 5 

2 
2 6 

14 

1 4 
1 2 

4 
4 

4 4 2 2 23 
4 24 

~. 

24 18 74 
12 60 
16 36 
24 4 2 78 

$243 
$706 
$371 

$1,026 
$2578 

$696 
$314 
$742 
$88D 

$3,465 
$4.176 

$10,224 
$10,108 
$5,280 

$11,820 

$4,700 
$8,500 
$1,500 
SBOO 

$1,500 

$7,700 
$16,100 
$14,100 
$5,000 

$20,300 
$.11,800 

$2,300 
$2,000 
$2.200 

$12,000 $18,370 
$3,000 $1.000 $11,550 

$1,850 
$880 

$1650 

$8,470 
$1,500 $19,:!80 
$2.200 $17,930 
$1,300 $6,930 

$22,330 
$12,980 

$0 
$2,530 
$2,200 
$2.420 

$0 $18,618 
$II $12,256 
$0 R-021 

$50 $55 $1,961 
$50 $55 $4~ 

10 ' $9,168 
$G $18.674 
$0 

' 
f18,672 

$0 $7,610 
$50 $55 $25,850 

i $100 ~ $110 $17.256 

$0 $10,224 
$0 $12.638 
$0 $7,480 

$5Q $55 $14.296 

Tclzll Tel.~ r04 - - - - .:G 7-,;:.- ~4 6-t ~3 SO - 0 J - :_s - ~ B -- ( - 3&8 :s-£53 ;:10oron $15000 $CI $6LC0 SO - ~ ,.,.; ~(' - :- JC- .: 1 5n $.!~5 -S'Q1<.~5: 

------·-------~·--.,.- "sk cGS- LE"J'-"l 2nc.1 AcJrr;,nlstr~'l e P!ann1r.'J 
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City of Beaverton PrDjed start Date: 

Non-potable (Purple Pipe) Water System Program Manager Prajocl cncs D* 
GSI Wiler SOlutions, Inc. 

Labor Cotagory 

5115121119 

71112021 

I 
1 
2 

4 
4 

2 
2 

2 

8 
8 
5 

$1217 
$1.217 
11911 

$10,1100 
$11.2DO 

$11,880 
$10.1211 

$0 
. . . ' ~ 

$0 
$0 
SiS 

T • I • • ~ • ' ~ ' -- • • ' - • • ' ' ' .- • 

113,097 
$11,337 

$854 

----·-------·-! t - ~ J I 

Rn--Rale ofntlnl --/np'Dw-SOC. 
._,_oi~SDC 

~ 

4 
2 
8 
4 

IICIIII 

4 2 
8 

20 2 

4 2 
2 

4 2 
2 

8 
10 
24 
I 

4 

2 
2 
2 

4 

2 
2 
2 

4 
8 

24 4 

4 

2 

2 

20 
28 
80 

It 
6 
2 
6 
3 

11 
8 
2 
8 
3 

ta.no 
t4.1164 

$15,Dil2 

$2,133 
f818 
$3110 

$1,1128 

$2,133 
$818 
$360 

$1,1128 
1551 

$2,000 

$2,000 
$2.500 

$3,000 

$2,000 
$3,000 

$8,2DO 
$7 ,2DO 

$12,600 
$7,.200 
N,S18 

$3,000 

$5,000 $18,720 
$10,870 
$13,81l0 
$7,820 .. .-

$50 

$50 

$56 
$0 
$0 

$56 

$0 
$0 
$0 

$56 
$0 

111,258 
113.304 
$14,0811 
$8,935 

$18,153 
111.588 
$14,220 
$8,001 
$7481 

-; •_,•- -~ • • .' ~... Q - ~ t ~ ~ ,. '1 !h 1 -- •.. · :.1 ~ ~ ··• ""I S'l :;,,1 :·-.~~ St.!,. I :< !~-- ~1::.r; :-:·2 :;•r :·.~ •_,l ----·--------·-~ • ~ ~ r' • r -

- . - . - . . . 

2 
2 
4 

4 
4 
4 

4 
4 
4 

2 
4 
4 

4 
2 

2 
2 

8 
10 
2 

8 
10 
2 

2 
34 
40 
20 

15,1114 
$5.928 
$3.710 $5,000 

$8,000 
$8,000 
$7,000 

$4,000 
$1,000 

$8,800 
$13,.200 
$14,300 

$50 
$50 

$0 
$55 

$110 

$13,1164 
$111,111 
$18,120 

T'''•.,'· ,. l ~~ •: " B .r- •• • ] .: ·~ -~"'-- _c f\ ~ •, ,~-, : •• ! ·~(J t' '""' ·.' -----·---------·-T' ~ - . :;; :. ,~ I 

2 2 2 10 $1,1108 sa.ooo 
4 4 8 $1,711 u.ooo 11.000 $50 
2 2 2 2 8 $1,238 $5,000 $1,000 

2 2 8 $1,1118 S8,DIIII 18,9116 
8 8 $1.112 $1,500 
8 

$8,000 
$3,000 

2 

0 $0 $3,000 
0 $0 $3,000 
0 $0 $2,000 

________ ,. 8 4 8 8 2 34 $5.508 u.ooo $2,.200 $0 $7.708 
8 2 8 8 2 28 f4.2'40 $2.000 $2,200 $50 $55 $8,485 

2 4 6 8 4 24 $3.- SD.OOO $31,800 $0 $35,3118 
2 2 4 4 4 16 $2,3114 1411.500 $51,150 $200 $220 $53,754 
2 4 4 2 12 $1,754 $48,500 $53,350 $200 $220 $55,324 
2 4 8 2 18 $2,188 $72,500 $711,750 $200 -$220 $82,138 
2 4 8 14 $1,918 t4,500 $4,950 $50 $55 $8,923 
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City of Beaverton Project Start Date: 

Non-potable (Purple Pipe) Water System Program Manager Project End Date: 
GSI Water Solutions, Inc. 

Labor Category 

511512019 

7/1/2021 

- - -- - ~ -- - - - -- ------~ ------ - --- --~ --~-

- - -~-~ ~ -- - ~~ ~ 
~- - -

To· a I T.:~sk 010 ,. 24 
- -- ~ 

0 

4 
2 

'5 
--

4 

4 
2 
2 
4 

54 
--

' . 
~ . 

-~-

0 

4 
4 
15 

T2 
--- ~ ~-- ~-~-

0 0 
-- ---

0 
~-

16 0 0 

-
-

4 
4 
2 
0 
0 

4 
7 
7 
20 

1!?0 

$640 
$720 
$360 
$0 
$0 

$640 
$923 
$923 

$2.288 

$25 58.2 

~ -
~ ::: - ~ 
~ -:; ~ ~ t 

; -_L_ ~-; ~~ = 
:- : = £ ~ ~ ,-:: 

10% 10% 10% 
~ -~ - ~- - -~ ~ -~~ ~ ~ 

~ . -

$600 
$14,200 
$2,200 
$3100 

$225 000 

$2,600 
$2,500 

$10,000 
$6,000 
$4,000 

$~8 UGO 
- - -- -- -· 

so $0 

$550 
$15,620 
$2,420 
$3410 
~ 

$0 $218 \DO 

$100 

':200 ~60D 

~to: au 
!r" 

$0 
$0 
$0 
$0 
$0 

$0 
$0 
$0 

$110 

!880 

J 
I 

$3,390 
$3,470 

$11.360 
$8,600 
$4,400 

$1,190 
$18,543 
$3,343 
$5808 

S'107 30::! ----·-----------·-T:Jsk Oti - St.:r/,ng P:~rt Stormw3ter -rre-atment and Red1:~rge- Yf:ar 2-::; 

u - .. gn 
1. S/Qnnwalet" tteatment system oplim/zaliOil based"" pilot test mullS 12 6 4 24 16 62 $9,500 $1,600 $1,650 $100 $110 $11,260 
S blasl< 001 FuiJ.& le desl 

2 60% design ofstonnwater treatment system and wei( pump sta11ot1 ~on (B$SJB1J! 12 2 6 20 24 4 68 $9,780 $7,000 $7,700 $50 $55 $17,535 
3. Final dHign of SltlmJwater natment and wet! pump station integration (assume pee"" 8 2 s 20 24 4 54 $9,016 $6,500 $7,150 $0 $16,186 
4. SlomrNater ITNtment bid document preparation 4 2 16 20 4 46 $6,240 $0 $200 $220 $6,460 
5. ConlractrJr wersight 0 $0 $0 $0 $0 
6 Reguiatorylpermill/ng 8 8 4 4 4 16 44 $6,864 $0 $0 $6,864 
1.TIIekdocumenlatton 2 4 2 4 2 12 20 4 4 4 2 60 $8,352 $0 $200 $220 $8,572 
a Gracrt coon:Jinalion and m..agement B 6 16 30 $4,752 $0 $0 $4 752 

~ 

SUblask .002 -construction oversight 
1. Conslruclion ldr:k-otr-ng 2 2 4 $526 $0 $0 $526 
2 Submltla/f81/iew$ 6 12 18 $2.196 $0 $0 $2,196 
.1 RFf suPf'JJd 6 12 18 $2,196 $0 $0 $2,196 
-tstt.abservalion5 8 32 40 "578 $0 300 $33 0' $4 906 
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~ -Tc.ta\ TasP. 011 2 56 10 :s ,, 

11B 162 20 20 16 G 2 [• 454 ::::63 Q'}S $15000 ~0 ~0 so so .$16500 s-~50 $400 $9:35 SB1 ~:3 


